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TWRS TPA Project Manager's Meeting
July 16, 1998

MEETING MINUTES
Rev. 0, Page 1

Attendance:

DOE
Dennis Irby
Pete Furlong
Carolyn Haass
Phil LaMont
Felix Miera
Jim Navarro
Bruce Nicoll
Carolina Pacheco
Jim Poppiti
Mark Ramsay

ECOLOGY
Dave Dougherty
John Grantham
Bob Julian
Scott McKinney (via telephone)
Casey Ruud

CONTRACTORS
Mary Ann McLaughlin, FDH
Lynne Roeder-Smith, Jacobs Engineering
Marc Stevenson, FDH

Action Items Generated:

ACTION ACTIONEE DUE DATE
RL will respond to Ecology with answer to drop in ACWP in C. Haass July 28, 1998
March and rebound in April (page 6 of presentation package)
by IAMIT meeting on 7/28/98.
M-4 1: Provide F. Miera the number for current tanks L. Pacheco Undetermined
pumped versus planned tanks.
M-41: Provide feedback (via e-mail) to C. Ruud on status of L. Pacheco Undetermined
S-1 10 Occurrence Report.
M-41: Send schedule of review activities for Interim L. Pacheco July 28, 1998
Stabilization recovery plan to C. Ruud
M-4 1: Provide C. Ruud with estimated budget for Interim L. Pacheco Undetermined
Stabilization in FY 1999, if $3.4M shortfall money is found.
M-45: Send copy of July 8, 1998 DNFSB presentation on C- B. Nicoll Undetermined
106 to S. McKinney
M-46: Send Ecology the current assumptions and C. Haass Undetermined
projections on OWV and those based on BNFL contract in
order to make a comparison.
M-46: Set up a meeting with S. McKinney to discuss waste M. Ramsay / Undetermined
volume projections (tie-in to Interim Stabilization C. Haass
discussions)
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INTRODUCTION (page 1) - CAROLYN HAASS, DOE-RL

J. Grantham is acting for A. Stone as Ecology's representative at this meeting. Focus of
this meeting is to prepare for the Inter Agency Management Integration Team meeting
(LAMIT) on July 28, 1998.
* "U-61-00" will be changed to "M-61-00" in footnote on page 1

Following a brief discussion on letters going back and forth regarding F. Miera clarified
that procedures aside, there is agreement between RL and Ecology that the goal of both
the primary path and alternate path is to get treatment plants on-line.

C. Haass stated that funding for the extra month spent in negotiations with BNFL will
come directly out of DOE overheads, not PHMC cleanup scope of work dollars.

FY 1998 MILESTONE PERFORMANCE & STATUS (page 13-17) - CAROLYN HAASS,
DOE-RL

Change request M-41-98-01 will be updated to indicate that DOE has received Ecology's
disapproval letter and will invoke the TPA dispute process.

M-32-00, DANGEROUS WASTE TANK CORRECTIVE ACTIONS (page 18) -
CAROLYN HAASS, DOE-RL

DOE is meeting internally next week to start planning and developing a pathforward. C.
Haass will forward any pertinent information from this meeting to Ecology. [Major
milestone is due next September (1999)].

M-40-00, SAFETY ISSUE RESOLUTION (page 18) - DENNIS IRBY, DOE-RL

The closure document for the Organics/Complexants safety issue is currently in RL
review and is due on August 17, 1998. A copy will be sent to Ecology at that time.

DOE will be providing Ecology a budget presentation on the TWRS Multi-Year Work
Plan next week.

M-41-00, INTERIM STABILIZATION (page 18) - CAROLINA PACHECO, DOE-RL

Approximately 10,000 gallons have been pumped so far this fiscal year. SX-104 will
start pumping within one week with a 1:1 dilution ratio.

L. Pacheco asked if Ecology would like to be involved in the recovery plan review
process. C. Ruud indicated Ecology would like to participate at some level and would
get back to DOE with a recommendation. L. Pacheco invited Ecology to attend an DOE
in-brief on the Independent Cost Estimate and Management Assessment next week. C.
Ruud accepted the invitation and mentioned that S.McKinney would be in town at that
time. L. Pacheco agreed to arrange a separate meeting that same day to discuss the
technical reasons for the proposed changes to the Interim Stabilization schedule.

L. Pacheco stated that the program is currently spending at a rate of $12.3M for FY
1998.
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M-43-il, TANK FARM UPGRADES (page 19) - JIM NAVARRO, DOE-RL

J. Navarro explained that the transfer lines were routed around the A-Farm complex to
avoid contaminated areas. Construction should be completed in FY 2001. A Value-
Engineering Study was completed for the re-route and is available on request.

The AY-Tank Farms Upgrades has been delayed for a year, but it is a project issue, not a
TPA issue. DOE could provide a summary level schedule prior to the formal Ecology
submittal, if desired.

M-44-00, TANK WASTE CHARACTERIZATION (page 20) - JIM POPPITI, DOE-RL

DNFSB 93-5 is expected to close in FY 1999. If that happens, it is possible that funds
allocated to that effort could be redirected elsewhere.

M-45-00, SINGLE SHELL TANK CLOSURE (page 21) - BRUCE NICOLL, DOE-RL

B. Nicoll will ask W. Wrzesinski to call S. McKinney before he leaves DOE, as a
courtesy. DOE will conduct a search for a replacement for the project manager's position
in August.

The next Working Group meeting won't be held until after the privatization contract is
signed. S. McKinney said he would wait for the Mission Analysis/Retrieval Logic
document depending on the amount of changes due to the privatization contract (to be
determined by DOE). DOE will update the SST Retrieval Sequence document and
conduct a model run.

The schedule for the C-106 Contractor ORR (July) and DOE ORR (August) will be
added to the presentation package for the IAMIT meeting.

S. McKinney asked when the Performance Assessment for KD4 would be complete; B.
Nicoll stated it would be ready sometime around the end of September 1998.

B. Nicoll stated Project W-211 (Retrieval Systems), was currently operating on schedule
per the RTP baseline. Based on the privatization contract, he expects to see some
shuffling of schedules/activities. He also stated that generic Title I design applies to all
the tanks, although each tank does have its unique aspects. However, work already
completed can still be applied, though it may need modifications.

ISTRS design work is currently looking at the risks and economics of different tanks. B.
Nicoll said it is not moving quickly and won't be until the Mission Analysis is
completed.

M-46-00, DOUBLE SHELL TANK SPACE (page 21) - MARK RAMSAY, DOE-RL

Project is currently operating one week behind schedule, but will be on schedule to meet
the milestone. The OWVP report may require updates after the privatization contract is
signed, as preliminary projections of waste transfers in the contractor's "what if/worst
case" scenarios indicate the need for six new tanks.
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S. McKinney indicated he would like to tie this discussion in with the Interim
Stabilization items discussed previously.

M-50, 51,60,61-00, TREATMENT AND IMMOBILIZATION OF HANFORD TANK
WASTE (Page 22) - PETE FURLONG, DOE-RL

When the Report to Congress is issued, it will be available to the public. Ecology will
receive a TPA Change Package for treatment and immobilization milestones along with
the Report.

OTHER: Permitting, FSAR, Vadose Zone, Public Involvement (Page 23) - CAROLYN
HAASS, DOE-RL

C. Haass stated that DOE received a Notice of Violation from the Department of Health
on the Project W-030 stack, and that there would be a meeting the following Monday to
discuss it.

FSAR Tier III activities will be verified for the IAMIT meeting on July 28, 1998.

DOE received a RCRA Corrective Action letter from Ecology on 8 single-shell tank
farms. Ecology requested a Corrective Action Plan by the end of August, but DOE
indicated it is unlikely a plan will be completed by that time.

M-90-00, IHLW AND ILAW STORAGE AND DISPOSAL FACILITIES (Page 22) - PHIL
LAMONT, DOE-RL

Previously submitted and approved Project Management Plans (PMPs) are nearly
obsolete based on the privatization contract. P. LaMont and B. Julian agreed to meet and
review the letters on PMPs and provide a recommendation on a pathforward.

A program change request has been drafted for M-20-57 and is in DOE review. P.
LaMont provided a copy of the "what if" document/letter (FDH-9854671A, RI, dated
June 15) to B. Julian. P. LaMont and B. Julian stated for the record that their action item
from the previous meeting was closed.
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Agenda
Tank Waste Remediation System Tri-Party Agreement Project Manager's Meeting

July 16, 1998
Federal Building Room 269

12:30 - 4:00 pm

TOPIC DISCUSSION LEADS TIME
Introduction

FY 1998 Cost, Schedule, and Tri-Party Agreement
Milestone Performance Overview

FY 1998 TWRS Tri-Party Agreement Milestones
StatuslissuesPlanned Activities

M-32-00, Complete Identified Dangerous Waste
Tank Corrective Actions

M-40-00, Safety issue Resolution

M-41-00, Interim Stabilization

M-43-1 1, Tank Farm Upgrades

M-44-00, Tank Waste Characterization

M-45-00, Single Shell Tank Closure

M-46-00, Double Shell Tank Space Evaluation

M-50, 51, 60, 61-00, Treatment and Immobilization
of Hanford Tank Waste

M-90-00, Complete Acquisition of Facilities for
Interim Storage of IHLW and storage/disposal of
ILAW

Other
- Permitting (RCRA, CAA)
- FSAR
* Vadose Zone
* Public Involvement
- 241-SY-101 Update
* Project W-030 Update

Closing Comments / Action item Recap

Carolyn Haass

Carolyn Haass

Carolyn Haass

Dennis Irby/
John Grantham

Lina Pacheco/
Casey Ruud

Jim Navarro/
Dick Heggen

Jim Poppiti/
Dave Dougherty

Bruce Nicoll/
Scott McKinney

Mark Ramsay/
Scott McKinney

Pete Furlong/
John Grantham

Phil LaMont/
Bob Julian

Carolyn Haass/
John Grantham

Carolyn Haass

lank waste Nemedratlon ~System TPA Project Managers Meeting

12:30

12:40

12:50

1:00

1:10

1:30

2:00

2:15

2:30

2:45

2:50

3:15

3:30

3:45

TPA Project Manager's MeetingTank Waste Remediation System i



TWRS Project Summary
TPA Milestone Overview

TPA Milestone Statistics
(Major and Interim Milestones)

tao
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T.... at IS CampIslse a. of lflOM*s
DeanedA NeS i Activeeaof MnOMS

Molukeaas Under Dspute as of WOs

Milestone Total Milestones Milestones Milestones
Completion Milestone Completed Deleted Under

Date asiof I/ as of 63198 After 198 Disputs as
of 6130M8

Milestones Milestones
Active as of Missed as of

a0M W0e

M-40-00
Mligetemen Tank 913012001 19 16 0 1 3 0
SMS@y teaM. for High
Pflaty Welh Use Tank.

M-41-00
Compiel Single am 913012000 19 12 0 0 7 2
Tank ksnldm Stablizaioc

M-43-00
ConSpied Tank Fen 6/3012005 20 13 0 0 7 0
Upgrads

M44-00
Doube and Single Shelnl 9/3012002 23 16 12 0 18 0
Tank cIara aon
M45-00
covpieft clashes of all 9/3012024 29 8 0 1 21 0
Single Shell Tank Fanne,

M46-00
Double Shell Tank Spec. 913011998 20 8 0 0 12 0
Evahuatod

M-50-00
Cornliutltas ansat 913012024 4 2 0 0 2 0
Processing of fakncid
Tank Waste.
M-S1-00
Cansvibcanlof 12/3112028 4 1 0 0 3 DHanford High Lvl Tank
Wat

M-60-00
complina Pmebatnest
and io"clration of 1213112024 (12)- 7 0 0 (5) 0

acford Low Activity Tank
Wase

M-61-000
ConvitaPnba ws
and I-uhlmlaton *1 12/3112028 4 0 0 0 4 0
Hanford Low Activity Tank
Wae

M-90-00
Inlen Stongae and TBD 8 1 0 0 7o--asal oe LAw and

nds Storug. of HLW

Total 10 77 12 53

*DOE abandoned the primary path per letter dated June 18, 1998. M-60-00 milestones were automatically
deleted from the Tr-Party Agreement and U-61-00 milestones were activated under the alternate path.

TWRS P ect Summary
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TWRS Project Summary
FY 1998 Cost & Schedule Performance

Tank Waste Remediation System
FY 1998 Cost/Schedule Performance - All Fund Types - Cumulative to Date Status

$250

s2m0
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
E~t _______32?.2

MYWP 313 559 647 113.4 138.7 166.1 1944 218.9 24565 271.0 295.8 3212
PTSBCWS 260 5.2 81. 106.9 132.5 109 188.6 213.8 2406 2666 2948 330.

BCWP 22.0 48.7 M749 U 120.9 150.9 175.7 202.7 |
ACP 110 39.4 658 98 114.6 1379 162.2 189.9

SV (3.9) (6.5) (6.6) (.0) (116) (10.1)) (10.9) (11.1) | |

CV 11.0 93 92 91 64 13.0 135 128

*This information is contained in the Hanford Site Performance Report, available on the Internet
under DOE Hanford's Home Page at www.hanford.gov/hspr/toc.htm. Slight differences in totals may
be due to rounding.
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TWRS Project Summary
FY 1998 Cost & Schedule Performance

FYTD PT3
BCWS| BCWP ACMP SV} CV Cur8SLN 9CWS EAC

1.11.1 T nage ent Support Expense 25.1 24.5 21.9 (0.6) 2.6 40.4 40.4 2
TW10 CENRTC 0.0 0.0 0 010 0.0 0.0 0.0 0.0

GPP/L U U U M. M U M 0.0
_Subtotal 1.1.1.1 25.1 24.5 21.9 (0.6) 2.6 40.4 40.4 0.0

WASTG STORAGE,4 
04 0.

1.1.2.1 Tank Fennoperations Expense 59.1 57.6 60.8 (1.5)| (3.2) 91.1 91.1 100.2
"w3CENRTC 0.4 0.41 0.3 (0.1)) 0.1 1 0.6 0.6 0.61

GPPI 15A 1U3 13i M 2Z7A 2A Z21
Subtotal 1.-.2.1 74.9 70.6 73.1 (4.4) (2.5 119.1 119.1 121.0

1.1.2.2 Tank Safety lssue Resolution Expense 18.5 18.4 16.3 (0.1) 2.1 28.5 25.9 26.6
TWO2 CENRTC 2.1 2.1 1.8 0.0 0.3 2.5 2.5 2.2

+ - GPPILl U U Ua Ua U M U U
Subtotal1.1.2.2 20.6 20.5 18.1 (0.1) 2.4 31.0 28.4 28.8

1.1.2.4 Tank Waste characterization Expense 32.9 32.2 26.3 (0.7) 5.9 48.1 48.0 42.6
Tl I _ CENRTC 0.0 0.0 0.0 0.0 00 0.0 0.0 0.0

GPPILI U. U U U U U U 0
Subtotal1.1.2.4 32.9 32.2 26.3 (0.7) 5.9 48.1 48.0 42.6

TOTAL WASTE STORA Expense 110.5 108.2 103.4 (2.3) 4.8 167.7 165.0 169.4
CENRTC 2.5 2.1 21 (0.1) 0.4 3.1 3.1 2.8

GPPLI 0.A 2O in 0 0 2ZA 27A 2=.
Total Storag'e 128.4 123.3 117.5 (5.2) 5.8 19.2 195.5 192.4

WAST "DISPOA
1.1.3.1 Retrieval IExpense 3.1 27 9 28.5 (4.2) (0.7) .1 45.4 46.7
TWO4 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1

7 7GPP/IJ i in i 0 0.0 i 0. in
Subtotal 1.1.3.1 40.2 36.2 32.8 (4.0) 3.3 61.3 60.6 58.1

11.364 Immobilized Tnk Waste Expense 70 6.0 5.8 (1.0 00 3 10.9 1
TW9 Storage&Disposal CENRTC 0.1 0.1 0.1 0.0 0.0 0.3 0.3 0.3

_____ _____ _____ GPPILI 0 in in i i 00 0. i
ISubtotal 1.1.3.4 7.1| B.1 5.9 (1.0) 0.2 11.3 11.2 10.5

1.1.3.5 Process Waste Support pense 10.2 10.0 9.0 (0.2) 1.0 8.5 14.8 9.4
_5 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPPALJ U Ua U 21 24 am Ug l I
Subtotal 11.3.5 10.2 10.0 9.0 (0.2) 1Z0 8.5 14.8 9.41

1A.3.6 WRSPrvatizaon Expense i 0.0 n 0.0 i63 0.0 5.6
1 1CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 34 0.0
I GPP/L i 200 ia M U 0.0 U UA 21

WSubtotal 1.1.3.6 0.0 20.0 0.0 10 100 6.3 0.0 5.6

TOTAL WASTE DISPOSAL Expense 49.31| 43.9 43.3 (5.4) 0.5 71.9 71.1 71.9
G ENRTC 0.1 1 0.1 0.1 0.0 0.0 0.31 0.3 0.4

GPPILI 5 6 .
ROMa Waste Disposal 57.5 52.3 47.7 -(5.2)1 4.5 87.4 86.6 83.6

"T |Expes 3.0 2.7| 2.6' (0.3) 0.1 7.2 7.0 .
CENrTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI m U U 2

S 1toa HT .0 2.7 2.6 (0.3) 0.1 7.2 7.0 6.8
TANKWASTE REMwEDIATION SYSTEMS Epnse 187.7, 179.2.- 171.4 (8.5) 7.8 287.2 254.5 286.3

I CENRTC 1 2.71 -2.6 22 .0 0.4 3.4 3.4 3.2| GPPILI I 23M 20.07fa M $3| C
1WR T1a 213.81| 202.7 1 19.91 (11.1)1 12.81 - 333.1 T 3-30.51 321.2j
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TWRS Project Summary
FY 1998 Cost & Schedule Performance

Tank Waste Characterization
FY 1998 Cost/Schedule Performance - All Fund Types - Cumulative to Date Status
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL A SEP
PTS BCWS 3.7 0.2 12.0 I. 19.7 25.C 28.9 32.9 35.9 39.6 439 47.5

BCWP 3.5 7.4 10.4 14.8 17.7 23.6 28.7 32.2
ACWP 2.3 5.8 9.8 11.7 15.0 10.22 22.2 26.3

By (0.2) (0.7) (1.8) (1.2) (1.9) (1.4) (0.2) (0.7)
CV 1.3 1.6 1.6 3.1 2.7 4.2' 6.5 5.9

FYTD PTS
ADS ______ _ BCWSI BC:WP ACWP SVI CV Cur BSLN BCWVS EAC
1130-0 _ __ Expense 32.9 32.2 1 26.3 (0.7) 5.9 48.1 48.1 42.6

______ RENRC 00 0.0 0.0 0.0 0.0 0.0 0.0 0.0
____ ____ GPPILI 0-0 Un Un Un Un U___ __

TtlI10032.91 32.2 26.3 (0.7) 5.9 481 48.1 42.6

$ in Millions
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Tank Safety Issue Resolution
FY 1998 Cost & Schedule Performance

Tank Safety Issue Resolution
FY 1998 Cost/Schedule Performance - All Fund Types - Cumulative to Date Status

-- PTSBcws

s10 -------- - - - ........- .- - - -- - -- - .

OCT Nov DEC JAN I FEB MAR APR }- MAY JUN JUL AUG SEP
PTSBCWS 2.3 4.7 7.6 10.6 12.9 62 18.3 20,6 23.7 26.2 284 305

8CW 2.0 4.1 5. 8 11. 143 1.2 205
ACWP 1.0 32 56 75 97 10.8 1i., 18.1

SV (0.3) (06) (08) 0.8) (100) 0 .1) (01)
Cv 1.0 1.0 1.2 23 2.2 3.5 3.0 24

FYTD PTS

___ __ ___ __ __ ___ __ __ BC S CW ACWIP - SV CV Cur SLN B WS EA

17 8.5 1E.4E8 
1 .8 0) 1 2 5 2 5__1____ - EN TC 2.1 1 1. 3 0 .1 031 2.5 2 5 . 2-2-GPPILt U U U n

Tt1020.6 20.5 181 (01) 24 310 284 28.8

$ in Millions
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Tank Farms Operations
FY 1998 Cost & Schedule Performance

Tank Farms Operations
FY 1998 Cost/Schedule Performance - All Fund Types - Cumulative to Date Status

$140r1

1120

3100

I
U
C

U0-

140

I OC 00 1 NOV I DEC } JAN I FEB I MAR [ APR MAY JUN | JUL AUG SEP
PI BCWS 6.9 19.4 29.3 38.4 35.8 53.8 64.4 74.0 851 94.1 104.3 117.1

72 3.6 35.6 522 61.2 70.5
ACWPI 3.9 16.1 269 .9 36.6 27.7 62.4 73.1

SV (1.3) (1.5) (11) (2.8) 0.0 (1.6) (3.2) (4.3)
CV 3.7 1.8 1.3 (1.3) (1.0) (0.5) (1.2) (2.6)
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Tank Farms Operations
FY 1998 Cost & Schedule Performance

___ ___SCWS 1EWPFAEWVP SV CV Cur BSLN BCWS EAC
ADS
1100-0 - ______ 58.3 58.8 60.1 (1.5) (3.3) 88.8 82.6

___ ___CENRTC 0.4 0.4' 0.3 0.0 0.1 0.5 0.6
________________ GPPILI U. U. U. U. U. U. .

Subtotall110-0 5d.7 57.2 60.4 (1.5) (3.2) 89.3 83.2

1100-1 E___ 1.3 1 .1U 09 (02) 02 2.3 2.3
____ ___ ________ CENRTC 0.0 0.0 0.0 0.0 0.01 0.0 0.01

______ GPPLIJ =0 I . La I U Q111 14 2U2I 22I
SubtotaIlOO0-1 - 11.41 . 6.4 (3.3)1 16 24.5 1 24.51

110_ J xpr"l 20 f2.3 1.8 03 0 2.0 2.-0 -
___ ___CENRTCJ 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPPL_ U__ ___ opt I 2 12 OA (02 U0 U0__
Subtotuall120-2 1 5.0 5.6 5.0 0.7 0.6 5.0 5.0

1120-4 Ev rs . 1.1 1.1_ 0.0 0.0 1.1 11
___ ___CENRTCl 0.0 0.0 0.0 0.0 0.0 0.0 00. ___

I___ GPP/Ul 2.3 2.2 3 0. ~L01 2- 2.2
Sutotul 1120-4 1 34 .4 .4 0.0 (1.0) 3.4 3.

1.1.2.1 TanFam sE~. *j-tm I waa 59.1 57.6 60.8 (1.5)l (3.211 ___

________CENRTC 0.4 0.4 0.3 (01). 1 0.6 0.61___
_____Op/L 15A_ NAPI atA Iza £. ~ O 224 I__

saq~TO3 49 06 7. .3 251 11. 1.
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FY 1998 Cost & Schedule Performance

Retrieval
FY 1998 Cost/Schedule Performance - All Fund Types - Cumulative to Date Status

-0-PTS BCWS

-U- -C P -------- ---- ------ --------- - -- ----

...... ...... ...-. . ...... ...... - - - -- - -- I. . . . . . . . . . . . . . . . .

NOV DEC JAN MAR APR MAY JUN JUL AUG SEP
PTS BCWS 5.3 10.7 14.9 19.5 25.9 32.3 380 40.1 416 453 49.5 57.2

BCP 4.5I 9.11 14.3 18.5 22.7 28.61 31.81 382
ACWP 1.2 5.8 10.3 14.0 20.8 25.11 20 32.8

SV (0.8) (1.6) (0.6) (1.0) (3.1) (3.7) (4.2) (4.0)
CV 3.3 3.3 4.0 3.7 2.2 2.8 2.9 3.3
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Retrieval
FY 1998 Cost & Schedule Performance

FYTD PTS
___BCWVS DCWP ACVVP SV CV Cur BSLN BCWS EAC

ADS __ _ __

1210-0 ___ 18.7 15.0 14.6 (3.7) (0.4) 25.6 29.7 _

CENRTC 00 0.0 0.0 0.0 0.0 0.0 0.0
0.0

GPPI U U 0U U U
SubtotW 1210-0 18.7 15.0 1486 (3.7) 0) 25.6 29.7

1210-2 1______ 0.3 0. .1 __ _ (0.2) 0. 0.3 0.4
SCENTCI 0.0 0.0 0.0 0.0 0.0 0.01 0.0

ISubtOt12l0.2 0.31 0.11 (01) (0.2)l 0.2 0.31 0.4

1210-3 Expense______ 1.0 0.9 05 (0.1) 0.3 1.5! 1.5
____________CENRTC 0.0 0.0 0.0 0.0 0.0 0.01 0.0

___GPPUL &I UZ 4A I.21 Un lZ
SubtotW 1210-3 .1 9.2 4.9 0.1 4.1 18.7 16.7

1210-4 ________I___ 12.1 11.8 13.3 (0.3) (1-5) 14.9 # 14.9___
________________CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0

____ ____ ___ _ an an n an an n 0. ._
Subt 24 1 11.8 13.31 (03)(1) 14.9 149

1.1.3.1 J~fste Rel I IExpnse 32.11 27.91 28.51 (4.2)F (0.7)1 48.11 46.41__
1___ 1___ 1___ 1___ CENRTCl 0.0 0.00f00.00 0.0 0.0 _

___GPP/I &I Il&a I ~ t H400 401 1 -12,
TVY04 1 1 440.2 38.21 32.81 (4.0)1 3.31 61.31 61.61
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Process Waste Support
FY 1998 Cost & Schedule Performance

570

$60

550

S40

120

310

Process Waste Support
FY 1998 Cost/Schedule Performance - All Fund Types - Cumulative to Date Status

-- PTSBCWS

......................................... ............ ....... .......... ................

- -- BCW P

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
PTSBCWS 1.4 29 42 5.4 6.6 8.7 90 10.2 1,7 12.6 13 14.6

BCW 0.8 2.2 3.3 4.8 6.2 7.5 86 10.0
ACWP 0.6 1-9 3.1 43 5.5 5.7 0 9.0

SV (06) (07) (0.9) (06) (0.5 (0.8) (0.4) (0.2)
CV 0.2 0.3 0.2 05 0.7 0.5 0.6 101 1

_____ ____ ___ __ FY70TD __ PTS
BC BCWP ACWP SV CV Cur BSLN IBCWS SAC

1.3.5 Prcss Waste support__ 10.2 10.0 9.0 (0.2) 1.0 8.5 1 14.8 9.4

GPtI 00 00.0 0.0 0.0 0.0 0.0 0.0
TWOS 10.2 10.0 9.0 (0.2) 1.0 8.5 1 14.8 1 9.4

Tank Waste Remediation System
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Immobilized Tank Waste Storage & Disposal
FY 1998 Cost & Schedule Performance

$14

$1:2

s8

54

32

SO

Immobilized Tank Waste Storage & Disposal
FY 1998 Cost/Schedule Performance - All Fund Types - Cumulative to Date Status

- 0- EAC
- T CWSj -r.PTS BCWS

-x-ewp

-U---ACWP

- - - - -.. . .. .. .. ..- .- - .. . . . .. . . . .. . .. . . .. . . .. . .-- -------

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
EAC __

MYWP 1.0 1.7 2.5 3.3 4.2 7 1 6.1 72 6.2 94 10.5 115
PTS BCWM 10 18 2.7 3.5 44 4.9 6.0 -71 8.2 9.3 10.3 115

BOCP 0.5 1.2 19 2.2 } 12.6 .B -4.5 -61

ACWP 01 1A 2.0 24 3.4 3.9 5.0 6.0
SV (05) (07) (0.8) 1.3) (1.8) (1.1) (1S) (1.0)
CV 04 01 (0.1) (0.2) (0.7) (0.1) (05) 02

FYTD PTS
o___ _______ - CWSl BCW-PT ACWP SVI CV Cur BSLN BCWS EAC -

___0_ ---_ ____ ___ Expens. 7.0 6.0 1 5.8 (10)1 0.2 110o 10.9 10.2
___ ______ ___CENRTC O0. 0.1 CA 00 0.0 0.3 0.3 0.3

_ _ _ _ _GPPI Qf an MiIUUns
Total 1250-0 71 6
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TWRS Project Management
FY 1998 Cost & Schedule Performance

TWRS Project Management
FY 1998 Cost/Schedule Performance - All Fund Types - Cumulative to Date Status

$12 4 .-

$10

I
I
S

$8

36

$4

32

so I

OCT NOV DEC JAN PES MAR APR MAY JUN JUL AUG SEP
EAC

CwSLN 36 64 97 130 15,7 18.9 220 248 28.0 30.9 337 35.9
PTS BCWS| 2.9 6.5 9.7 12.7 15.9 19.4 21.6 251 29.5. 311 34.2 366

BCWP 2.6 60 8.9 12.0 15.0 18.2 204 24.5
ACWP 2.3 58 8,6 11.3 144 16.2 182 21,9

SV (02) (05) (0.8) (0.7) (0.8) (1.0) (12) (0.8)
CV 03 0.2 0.3 0.7 0.6 2.0 2.2 26

FYTD PTS
BCWS_ _________ ACWVP SV CV CurSL BCWS EAC

1200-0 1 E f ~ 25.1 24.5 219 (.6 . 40.4 40 3.

________CENFRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
__ GPP/AJ. f U MoUs

Total 1200-0 25.1 245 -21.9 (0.6) 2.6 40.4 40.4 38.2

-$ inM_4
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TWRS Project
Milestones - FY 1998 Performance

FY 1998 Milestone Performance

Forecast Ahead of Schedule
Completed Forecast on Schedule

Recoverable
Unrecoverable

Pending Deletion

FY 1998 Milestone Plan
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TWRS Project
FY 1998 TPA Milestone Status
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-4

:3
U)

Ci,
-v
.2.
(p

Fiscal Year 1998 Tri-Party Agreement Milestone Status
Milestone Description Due Coripleted Fore:sul Recorable Unrecoverable Pendkng

Date - - Deletiop
cade on

- . Schdule Schda

M-4I-23 Slert initrim stabilizaton of l single-Wael lanks 3231/96 X

M-50-03 Compleie evebjuaion of etainced sludge washing to 3/31/96 x
determine whether advmnced sludge separation
processes are required

M.50-4-TO1 Submit conceplual design of HLW prelreatmeni 3131/96 x
facik y

Stalus The W-211 Title I design is planned to be
used to complete t&ie targel dale

M-3-7 Cnpel ruvAjei W-h8 eisitlAmm Cus-Sl 51/i90 I

Transfer System (see M-43-07C)

M-43-07C Cross-Site Transfer Syslem Operational 5131/9 X

M-51O4A.TO1 Slnit approved D0 for HLW feed iaging 5231/96 x

MW--iS-T01 Submil approved DOOs for LAW feed staging 5/31/9 x

M-44-130 Stmil drAf WiRD Io Ecology for FY 1999 63n98 x

M-90-02-TO1 Complet [LAW interim storage facdity conceptual 6230/90 x
deswp

M60-10' Seled two (2) COCO contradors and issue DOE 7231/98
_______ Isigned authorizetions to proceed with Part B

-I
-u
-u
-t
.2.
0
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TWRS Project
FY 1998 Milestone Status
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TWRS Project
Active FY 1998 Change Requests

Change Request M-41-97-02

Change Request M-45-97-06

Change Request M-41-97-01

an~ waste xemediation System 17 TPA Project Managers Meeting

Received final determination. Draft Recovery Plan
submitted on April 15, 1998.

Received final determination. Draft Recovery Plan
submitted on April 15, 1998.

Final determination received by Ecology on October 8,
1997. RL disagrees with Ecology's findings, and is
pursuing review of Ecology's determination through
appeal to the Pollution Control Hearings Board.

Submitted to Ecology July 2, 1998.Change Request M-41-98-01

TPA Project Managers MeetbngTank Waste Remediation System 17



Status/Issues/Planned Activities
July 1998

Milestone M-32-00, "Complete Identified Dangerous Waste Tank Corrective Actions"

Status:

* Completed M-32-02-T02, upgrade existing transfer lines to meet secondary containment requirements

(12/97).

Issues:

a Waiting for identification of Ecology point of contact to re-initiate negotiations.

Milestone M-40-00, "Mitigate/Resolve Tank Safety Issues for High Priority Watch List Tanks"

Status:

- Worked on Closure Document for the Organic Complexant Safety Issue

* Forty SHMS now operating

- Completed turnover to tank farm operations of SHMS on three additional tanks

- Completed final phase of lightning protection project.

Issues:

* Resolution of Flammable Gas Safety Issue

- Extent of Delay: In review

- Currently evaluating last year budget cuts and FY 1999 planning documents for impacts
0 M-40-07 dispute extended to August 25, 1998 at IAMIT level.

Planned Activities:

- Finalize and issue Organic Solvent Safety document

* Continue accelerated closure of the Organic Complexant Safety Issue

* Close Flammable Gas USQ to meet M-40-09

- Continue to develop the analysis tool and framework for DST and SST safety issue resolution
- Provide 21 TMACS connections on Watch List Tanks

- Update Vapor Space Monitoring Report.

Milestone M-41-00, "Complete Single Shell Tank Interim Stabilization"

Status:

- Interim stabilization now complete for 119 tanks and intrusion prevention complete for 102 tanks
- Tank 241-T-104 restarted. Pumpable liquids estimated at 42K gallons (to date pumped 125K gallons)
- 241-T-110 restarted. Pumpable liquids estimated at 25K gallons (to date pumped 13K gallons)
- 241-SX-104 injection system modified. Awaiting final compatibility determination
* Management assessment for safety document complete.

T k. W VR
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Status/Issues/Planned Activities
July 1998

Issues:
* Draft recovery plan submitted April 15,1998 does not meet September 2000 due date.

Planned Activities:
* Initiate/restart pumping of tanks 241-SX-104

- Prepare tank SX-106 for pumping
* Prepare S-Farm tanks for FY-99 pumping

* Evaluation of cost reduction for interim stabilization program
* Development and validation of interim stabilization project plan
- Approval of NOC for tank SX-106.

Milestone M-43-00, "Tank Farm Upgrades"

* M-43-07, 'Complete Project W-058, Replacement of Cross-Site Transfer System" (5/31/98)

Status:
- Completed (M-43-07 and M-43-07C).

* M-43-1 1, "Provide the W-314 Project Construction Schedule to Ecology" (9/30/98)
Status:
- 200E Upgrades design completed 3/98

- AY Tank Farm Upgrades design completed
- Master Pump Shutdown Upgrades design in process - completion planned 12/98
- AN Valve Pit Upgrades construction initiated 3/98
- Obtained approval from DOH and EPA on the Project W-314 Initial Phase Notice of Construction for

approval

- Started construction activities on the AN Valve Pit Upgrades.

- AZ Tank Farm Upgrades design started 4/98
- AW Valve Pit Upgrades design started 6/98

Issues:

- A proposed change to the transfer pipe route is being considered by RL; this has delayed the start of
construction on the 200E upgrades package. The new route provides improved operating efficiencies,
reduction in worker exposure, and a cost savings during construction phase. No milestone impacts are
anticipated.

Planned Activities:
- AY Tank Farm Upgrades construction planned to start 4/99.

I an~ waste Kemealabon system '9 TPA Project Managers Meeting
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Status/Issues/Planned Activities
July 1998

Milestone M-44-OOA, "Issue Tank Characterization Reports (TCRs) Based on Process Knowledge, Prior

Characterization Data, and Validated Empirical Data Acquired After May 1989 for 177 Hanford High Level

Waste Tanks."

Status:

- Received Draft FY 1999 Waste Information Requirements Document (WIRD) from PHMC. Met with Ecology

to discuss the WIRD.

* Issued Draft FY 1999 WIRD to Ecology on June 25, 1998, meeting Milestone M-44-13B, due 6/30/98.

* Completed sampling and analysis data entry for the month per the FY 97-98 WRD.

* Obtained core samples for tanks SX-1 03, S-1 10, and SX-1 05. Obtained grab samples for tanks AN-1 07,

AP-106, and AW-101. Sampling status as of 6/28/98 is as follows:

Tanks Samples FY-98

Scheduled/Completed Scheduled/Completed Commitment

Auger 1/1 2/4 2*

Push 5/5 7/7

28
Rotary 9/8 16/14

Vapor 10/10 10/10 10

Grab 22/22 22/22 30
For Hanford Tanks Initiative

* New TCRs for tanks T-1 12 and U-1 12 were issued.

- Revised TCR for tank T-105 was issued.

- Plan to deliver 16 new and 10 revised TCRs. Status as of 6/28/98 is as follows:

FY-98 Commitment Completed to Date

New TCRs 16 11

Revised TCRs 10 2

Issues:

. The schedule for three TCRs for tanks AX-101, SX-106, and SX-101 is behind, however, additional resources

are being secured to expedite this work to meet the fiscal year end commitment.

Planned Activities:

* Final WRD for FY 1999 (M-44-14B) due 8/31/98.
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Status/Issues/Planned Activities
July 1998

* Issue Status Report on FY 1998 WIRD deliverables (M-44-156) due 9/30/98.
* Input FY 1998 Characterization Sampling and Analysis Information into Electronic Database (M-44-16B) due

9/30/98.

M-45-00, "Complete Closure of All Single-Shell Tank Farms"

Status:

* Bruce Nicoll is new point-of-contact

* SST Retrieval Working Group

- Mission Analysis/SST Retrieval Logic available in draft
* M-45-02C: SST Retrieval Sequence

- Carrying two options for Milestone Completion:

- Submittal along with TWRS Systems and Operations Plan on January 1999

* Complete Sequence based on Revised SST Logic on schedule
* M-45-03A: C-106 Sluicing

- Majority of operational testing complete
- Management self-assessment prior to ORR is 75% complete
- Status presented to DNFSB on July 8, 1998; DNFSB satisfied with preparation, however, plans

documentation review and ORR observation
- Pollution Control Hearing Board held on June 22-23, 1998

Issues:

* Project W-320 2-4 weeks behind schedule starting ORR planned for July 13, 1998
- Contractor working weekends to recover schedule

Planned Activities:
- Retrieval Working Group Meeting, May 28, 1998
- Retrieval Technology Workshop, Oak Ridge, June 9-10, 1998
- C-106 Sluicing Contingency Plan for Off-Normal Events, June 30, 1998
- Submittal of SST Retrieval Mission Analysis and Logic, June 30, 1998

Milestone M-46-00, "Double-Shell Tank Space Evaluation"

Status:

- On schedule for M-46-OOE, due September 1998

Issues:
- None.
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Status/issues/Planned Activities
July 1998

Planned Activities:

- Complete data collection and analysis for completion of milestone.

Milestone M-50-00, "Complete Pretreatment Processing of Hanford Tank Wastes"

Milestone M-51-00, "Complete Vitrification of Hanford High Level Tank Wastes"

Milestone M-60-00, "Complete Vitrification of Hanford Low Level Tank Wastes"

Milestone M-61-00, "Complete Pretreatment and Immobilization of Hanford Low Activity Tank Wastes"

Status:

- DOE-RL and BNFL continue to negotiate a contract. The proposed contract is currently undergoing review

by BNFL's corporate board. DOE-RL is taking the contract through business clearance. Following reviews

by DOE and BNFL there will be reconciliation of the comments. DOE is optimistic that a contractual

agreement can be reached.

- A major parallel activity is the preparation of a Congressional Report.

Issues:

- None.

Planned Activities:

* The Congressional Report will be delivered in July 1998. The Report is required by Congress and must

address 14 questions about the contract and DOE's plan to manage the contract. Congress has requested
30 days to review the Congressional Report before DOE can proceed into the next phase of TWRS
Privatization. Following the 30-day Congressional Review DOE will be able to sign a contract with BNFL.

Milestone M-90-00, "Complete acquisition of new facilities, modifications of existing facilities, and/or

modifications of planned facilities, as necessary to conduct interim storage of Immobilized High Level
Waste and storage/disposal of Immobilized Low Activity Tank Waste"

Status:

* M-90-01, Submit Interim Storage and Disposal ILAW and Interim Storage IHLW PMPs to Ecology" (12/97)

- Project Management Plans were completed and delivered to Ecology in December 1997

- Responses to comments from Ecology have been prepared

- Ecology and DOE have agreed to update the PMP following the rebaselining to the privatization contract
* M-90-02T, Complete ILAW interim storage facility conceptual design (6/98)

- Conceptual design has been delivered to Ecology (6/98)
* M-90-05T, Submit final ILAW disposal facility Performance Assessment to Ecology for review (12/01)

- Performance Assessment has been transmitted to DOE-HQ and Ecology (6/98)
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Status/Issues/Planned Activities
July 1998

* M-90-07T, Complete ILAW disposal facility conceptual design (6/00)

- Conceptual design started March 1998

" M-20-00, Submit Part B Permit Applications

- M-20-57, Submit interim ILAW facility Part B permit application to Ecology (12/2000)

Project W-465 ILAW Interim Storage Facility NOI has been prepared. The NOI is being held

pending a decision on Project W-465 scope (storage versus disposal).

Issues:

" TPA Change Request drafted by DOE and PHMC. M-90 and M-20 milestones modified to reflect W-465

scope change from storage to disposal.

* Letters are being drafted to DOH requesting sealed sourre determination for IHLW and ILAW canisters.

* W-464 Permit Plan, Rev. 1, was issued in May: is available for review if desired.

Planned Activities:

- Submit M-90 and M-20 Change Request for Ecology consideration

* Validation of Project W-464 and W-465 are pending privatization decisions

* HLW NOI is out for review; scheduled for November completion.

Other

- Permitting

Clean Air Act

- Project W-030, successfully started up March 1998 meeting NESHAP FFCA milestone for 296-A-42

stack.

- Project W-030, closure of 296-A-17 and 296-P-26 stack sampling/monitoring systems. Regulatory

notifications sent March 1998.

- Notice of construction approval for Guzzler excavation and backfilling in support of 200 Area A Farm

received January 1998.

- Project W-314, notice of construction approval was received March 1998. Startup pending conditions

and limitations discussions.

- SX-1 04 NOC for saltwell pumping approved by WDOH March 1998.

Resource Conservation and Recovery Act Activities

- Ecology needs to identify a point-of-contact for TWRS RCRA permit applications

- Hanford Facility RCRA Permit

Permit condition ILU.W, which required mapping and marking of waste piping outside the fences

enclosing 200 East and 200 West Areas (CSTS), was completed (9/97).

- Double-Shell Tank RCRA Part B Permit Application
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Status/Issues/Planned Activities
July 1998

" On schedule to be completed June 1, 1999

- Eight chapters completed (Chapters 1, 5, 6, 8, 9, 10, 12, and 13)

- Seven chapters still outstanding (Chapters 2, 3, 4, 6, 11, 14, and 15)

* Discussions being held with Ecology on a monthly basis

- Final Safety Analysis Report (FSAR)

- Final FSAR currently under Tier I review by TWRS

- Approval authority has been delegated from DOE-HO to RL

- Approval planned for completion in FY 1998

- Implementation planned for FY 1999.

- Vadose Zone

Status:

- Efforts underway with the Interagency Team (e.g., Ecology, ODOE, Tribal Nations) to finalize the TWRS

Vadose Zone Program Plan. Plan will be used to support MYPP budget request beginning in FY 99

- Supported the Sitewide Vadose Zone/Groundwater Integration initiative

- Continued data collection and analysis of existing boreholes under the spectral logging program

- Convened SX Expert Panel June 23-25 to review BX Farm spectral gamma results, TWRS vadose zone

program plan, possible role of clastic dike transport and shape factor analysis. Panel addressed the

national labs on findings to date.

Issues:

- Sitewide Vadose Zone/Groundwater Integration initiative continues to expand its understanding of TWRS

program activities and decisions. A thorough understanding is required to ensure that vadose zone data

and analysis is completed to meet TWRS programmatic and regulatory needs based on the Tri-Party

Agreement

- Concerns with contaminant transport modeling and isk assessments based, in part, on vadose zone

data, pose potential risks to near-term TWRS program activities such as the PA for the ILAW facilities.

Planned Activities:

- Initiate a detailed characterization plan using sitewide technical expertise to ensure consistency with

Vadose Zone/Groundwater Integration effort. Detailed plan will be inclusive of RCRA regulatory

requirements

- Note other activities in old writeup

- TWRS will brief the 7/16-17 national lab meeting on the vadose zone efforts underway in TWRS as part
of the Vadose Zone/Groundwater Integration effort. The briefing will identify TVVRS mission and various
decisions and what workscope is underway to address decisions. Topics will include ILAW, Vadose
Zone Program Plan, and HTI Retrieval Performance Evaluation.
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Status/Issues/Planned Activities
July 1998

- Public Involvement

- Health Safety and Waste Management Committee

" May 13,1998, Richland

" July 9, 1998, Richland

* August 5, 1998, Seattle

- Dollars and Sense Committee

" May 15, 1998, Richland

" July 15,1998, Richland

- Hanford Advisory Board

" June 4-5, 1998, Richland

* August 14, 1998 (tentative)

* September 3-4, Pendleton

- Privatization

" Briefing to Oregon Hanford Waste Board, June 13, 1998, LaGrande

* Public forum in August or September.

* Tank 241-SY-101

- This tank is exhibiting a slow rise in surface level

- Gas is most likely accumulating in or under the floating crust

- Current tank surface level response to mixer pump operation is not consistent with behavior assumed in

safety analysis

- A USQ was declared on February 26

- Sampling runs are in progress to measure the amount and density of gas in the waste

- Per the Authorization Basis, pumping must be initiated if the surface level reaches 402 inches.

* Project W-030 Update, "Tank Farm Ventilation Upgrades'

Status:

- Tri-Party Agreement regulatory scope of work (M-43-01) complete

Planned Activities:

- Conduct Operational Test Procedure, forecasted for July 1998

- Complete Authorization Basis and ORR post-start actions - one-third remain to be closed

- Complete OAC Section III sign-off and the Construction Completion Cost Closure Statement for project
closeout, October 1998.
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Tank Waste Remediation System
Tri-Party Agreement Project Manager's Meeting

Milestones M-20 through M-90
July 16, 1998

U.S. Department of Energy -
Richland Operations Office
C.C. Haass A6-54*
D.H. Irby S7-54
P.E. LaMont AO-21
F.R. Miera A5-15*
B.L. Nicoll AO-21
M.J. Royack S7-54

Washington State Department of Ecology
J. Grantham Lacey Office
A.B. Stone BS-15*
S.E. McKinney Lacey Office
C. 0. Ruud B5-18

Fluor Daniel Hanford Corporation
M.A. McLaughlin G3-27*

Jacobs Engineering Group Inc.
L.R. Roeder-Smith B1-40*

Lockheed Martin Hanford Corporation
V.L. Wagner Rl-90*

MACTEC
W.J. Stokes H5-03

ADMINISTRATIVE RECORD:
Double-Shell Tanks TSD S-2-3
Single-Shell Tanks TSD S-2-4
Tank. Waste Remediation System
TPA Milestones M-20, M-32, M-40, M-41,
M-43, M-44, M-45, M-46, M-50, M-51, M-
60, M-61, M-90
Care of: EDMC, RFSH H6-08

Washington State Department of Ecology
Nuclear and Mixed Waste Hanford Files
P.O. Box 47600, Olympia, WA 98504-7600

Environmental Protection Agency
Region 10, Seattle, WA 98101
Mailstop HW-070 (Records Center)

Distribution by cc:Mail

* Received hardcopy with
attachments


